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Current Activity : 

 

¶ Utilities:  With the exception of City of Denton utilities, whose relocations have been incorporated 

into the construction contract, utility relocations are complete.  Additional conflicts located:  Charter 

relocations are complete.  Atmos conflict with proposed inlet boxes and installation of RCP 

drainage has been located; Atmos will be relocating from Montecito Street south past Guyer High 

School.  Meeting held with Atmos.  Work is to be phased due to trench conflicts (proposed line 

would be above and clear of proposed sewer line but would create a constructability issue).  No 

timeline for relocations available at this time.  City of Denton sewer line found to be in conflict.  

Contractor has received plans and will begin working in the area once DISD fiber is relocated. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  Project was awarded to MCM.  There are 27 months of barricades.  See attached 

TxDOT construction report. 

  

FM 2181 North-South 

CSJ: 2054-02-015 Schematic Approval: December 15, 2005 

Project Description: 
Widen from two-lane to six-lane 

divided roadway 
Environmental Clearance: January 28, 2008 

Limits  
From City of Denton/Corinth 

City Limits to Lillian Miller 

ROW Acquisition Completed: January 25, 2013 

Utility Relocations Completed: November 2017 

Construction Cost: $37,641,150 100% Plans: May 22, 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: February 2020 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 12, 2018 

Report prepared by:  Angel Karr, AIA Engineers 
 
Project:      STP 1702 (730) 

Control:     2054-02-015   

Highway:   FM 2181 

Limits:   From:  Lillian Miller Parkway in Denton 

  To:       West of FM 2499 (Barrel Strap Rd) 

Contractor:   MCM  

 

TxDOT Project manager:   Angel Karr (AIA Engineers)     Phone:  (512) 293-3631 

Contractorôs Superintendent:  Jonathon Gibson                    Phone:  (225) 572-9619 

 

Date Work Began:   November 21, 2017                    

Anticipated Completion Date:   February 17, 2020 

 

 

Current Activities :  
 
Current activities include:  Continue with installation of City of Denton water and wastewater utilities.  

Continue construction of temporary detour pavement from Bent Oaks to Primrose.  Maintaining SW3P 

within project limits.  

 

Narrative description of last monthôs activities:  Continued with City of Denton water and sewer 

relocations, continued work on temporary traffic signals at Cedar Creek intersection.  Continue temporary 

detour construction on east side of FM 2181.  Continued maintenance of environmental protection controls.  

 

Narrative description of activities planned for next month:  The Prime and their subcontractors will 

work to complete temporary signals at Cedar Creek, continue detour pavement construction, continue with 

installation of sanitary, water lines, and storm sewer on the project.  

 

Traffic issues:  Ranchman closure for 2 weeks is now scheduled for early October to install waterline. 

Lane closures from Bent Oaks to Primrose for detour construction. Temporary lane closures for material 

deliveries and to complete construction of temporary detour pavement on east side of Teasley. Once Cedar 

Creek signal is operational, it will be on flash setting for 3 school days prior to being put into full operation. 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:   Construction of city water and wastewater 

and detour construction.  Relocation of DME poles from Bluebonnet to Old Alton (Frontier electric service 

relocation completed) due to conflict with storm drain is complete.  DISD communication line relocation 

complete on Ravencrest property due to conflict with City of Denton SS Force main.  Relocation of Atmos, 

DME, City of Denton fiber on east ROW from Windriver to Sundown.   

 

Other items of significance:  Temp signal at Cedar Creek waiting on power.  City of Denton has requested 

changes to Phase 2 TCP on the project to provide southbound left-turn lane into Guyer HS (HZ working on 

TCP revision).  City of Denton has requested changes to all traffic signal phasing on permanent 

installations (HZ working on revisions).  Water valve riser struck in an area prepped for detour by vehicle 

that left the road.  City of Denton requested MCM repair damage and seek compensation.  
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Current Activities :  

 

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update. 

¶ Construction:  The project was awarded to Mario Sinacola & Sons Excavating, Inc.  There are 

400 working days and 19 months of barricades.  Pre-construction meeting was held on May 15, 

2018.  See attached TxDOT construction report.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Construction Cost: $18,011,511 ROW Acquisition Completion: October 2017 

Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: September 2018 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
100% Plans: January 5, 2018 

Firm:  TxDOT Let Date: March 7, 2018 

Key Contact: Javier Cantu Construction Completion: October 2019 

 North Project 
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Utility Coordination Report: FM 720 North  
September 19, 2018 

 
 

CoServ Electric ς  Complete 
 
AT&T ς Complete 
 
Atmos Energy ς Complete   
 
UTRWD ς  Has approved permit.  Relocations underway.  Estimated completion date is September 
25, 2018. 
 
Mustang ς Complete 
 
Suddenlink ς Complete 
 
Denton ISD ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 4, 2018 

Report prepared by:   Richard Williford 
 

Project:      C 1567-1-37 

Control:     1567-01-037   

Highway:   FM 720 

Limits:   From:  South of Martop Road 

  To:      US 380 

Contractor:   Mario Sinacola & Sons Excavating, Inc. 

 

TxDOT Project manager:  Richard Williford                  Phone: (940) 368-6013        

Contractorôs Superintendent:  Josh Hays                             Phone: (214) 998-2725 

 

Date Work Began:  August 9, 2018   

Anticipated Completion Date:  October 24, 2019  

 

 

Current Activities :  

 
Current activities include:  Sinacola placing reinforced concrete pipe and box culverts for cross 

drainage; working on jack and bore for culvert #4 at US 380; and SW3P. 

 

Narrative description of last monthôs activities:  Sinacola placed silt fence and reinforced concrete 

pipe and box culverts for cross drainage; prep ROW. 

 

Narrative description of activities planned for next month:  Reinforced concrete pipe; detours; 

embankment and excavation. 

  

Traffic issues:  None  

 

Plans for changes in traffic patterns:  None  

 

Item(s) of work currently controlling project completion:   Pipe embankment; excavation; lime 

asphalt; and concrete paving. 

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:   ROW released week of April 16, 2018. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.  First utility 

coordination meeting held on April 19, 2018.  Coordination with City of Sanger, Bolivar Water, 

and TxDOT on utilities.  TxDOT Dallas District has requested that Level A SUE be added for IH 

35, as well as test holes for designation during design.   

¶ Schematic:  All field work for geotechnical has been completed, and office engineering is in 

progress.  TxDOT will be performing parcel staking in house.  Dannenbaum preparing 

supplemental.  Supplemental will include geotechnical for the IH 35 overpass and along corridor 

for pavement design.  Dannenbaum revised scope and fee for supplemental for Level A SUE on 

FM 455/IH-35.  PS&E will begin upon approval of supplemental.  Geotech draft report to be 

finalized and submitted by October 2018.  Exhibit A submitted to TxDOT for review. 

¶ PS&E:  TxDOT has requested that PS&E begin in November 2018.  Meeting with TxDOT Dallas 

to finalize schedule to be held before end of September 2018. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million. 

¶ FM 455/IH-35:  TxDOT has requested that Dannenbaum design the segment of IH-35E over FM 

455 along with the FM 455 project.  Held IH-35/FM 455 project scoping meeting on August 6, 

2018.  Dannenbaum coordinated with sub-contractor regarding limits of IH-35 over FM 455.  

Limits are now set and will be incorporated into the FM 455 plan set.  Environmental clearance is 

anticipated in June 2019; project will be ready to let in June 2022; let date is scheduled for 

November 2022.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: March 1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west of 

IH-35 
Environmental Clearance: March 20, 2018 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 1.5 

miles east of IH-35/Marion Road 
ROW Acquisition Completion: February 2020 

Est. Const. Cost: $40 million Utility Relocations Completion: February 2021 

Project 

Description: 

Widen two-lane rural roadway to four-lane 

urban roadway with turn lanes at IH-35 
100% Plans: September 2020 

Firm:  Dannenbaum Ready to Let Date: February 2021 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT.  Permit has been received.  City is modifying plans to accommodate future 

DCTA bridge at south end of project. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  The project was bid and will be constructed as a single job.  Notice to Proceed was 

issued on September 5, 2017.  The City of Denton and Zachary Construction Corporation are 

coordinating the beginning of major construction work with the final utility relocation efforts.  

Major construction work (bridges, storm drain, water, and wastewater) for Phase 1 is ongoing and 

expected to be completed in November 2018.   Prominence will be closed until Phase 1 is 

completed and traffic is switched.  Spencer will be closed until Phase 1 is completed and traffic is 

switched.  The construction schedule currently projects switching traffic by end of November 

2018.   

MAYHILL ROAD  

CSJ: *  Schematic Approval: *  

Limits:  From IH-35E to US 380 Environmental Clearance: NA 

Length: 3.9 miles ROW Acquisition Complete: April 2017 

Construction Cost: $56,670,566 Utility Relocations Complete: September 2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
100% Plans: February 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Noreen Housewright Construction Complete: February 2020 
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¶ All of the managed lanes, main lanes, and frontage road lanes are completed and in operation.   

¶ TxDOT has determined date of substantial completion.  Final punch list is due to be complete in 

spring. 

¶ TxDOT will be sending requests to execute Landscape Maintenance Agreements to the following 

cities within the corridor: Lewisville, Carrollton, Highland Village, and Lake Dallas.  All landscape 

elements are in place, and locals have no further punch-list items outstanding.  LMAs have been 

sent, and TxDOT is awaiting execution by locals.  TxDOT has received Lewisvilleôs LMA. 

¶ AGL began performing some mill/fill along the corridor to correct some pavement defects on June 

10, 2018.  TxDOT shut down pavement repair due to quality.  Once AGL and TxDOT align on 

material testing, repairs can recommence.  Final acceptance is pending those pothole repairs. 

¶ AGL has completed pavement cores along IH-35E to determine issues with pavement and better 

repair plan.  TxDOT is awaiting results.  TxDOT met with AGL and Austin administration on 

August 3, 2018, to further negotiations on final acceptance and pending final items.  TxDOT 

rejected AGLôs latest pavement repair plan.  AGL has since resubmitted, and TxDOT is currently 

reviewing.  TxDOT negotiating final acceptance.  

IH 35E INTERIM  
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¶ IH -35E/35/35W Merge (braided ramps):  TxDOT plans to build portions of the ultimate section 

to relieve current congestion. 

¶ FM 1171:  TxDOT has selected AECOM as engineer. 

¶ Corporate 

¶ SH 121/PGBT Collector Distributor 

¶ Dobbs Road  

IH 35E BREAKOUT PROJECTS 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  . 

¶ Schematic:  Burns & McDonnell 

submitted the 60% plans to NTTA in early 

April  2016.    

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has 

forwarded to Denton County for review.   

¶ VE study for the frontage road project held 

on August 18, 2017.  Several cost savings 

ideas were identified.  Consultant 

submitted Value Engineering Study recommendations.  VE study is complete.  NTTA met with 

ITS on April 9, 2018, to review the VE study and cost estimate. 

¶ Other:  NTTA legal staff has prepared an amendment to the project agreement addressing the 

revised project cost and provide permission to proceed with the project as required in the original 

ICA. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

CSJ: *  Schematic Approval: *  

Limits:  
From FM 428 north 7.7 miles to county 

line 
Environmental Clearance: *  

Construction Cost: TBD ROW Acquisition Complete: *  

Description: 

Extend tollway north by construction a 

6-lane tollway with 3 northbound lanes 

and 3 southbound lanes; construct six 

lanes of non-tolled frontage roads, 

including three lanes in each direction 

Utility Relocations Complete: *  

Firm:  NTTA 100% Plans: *  

Key Contact: Elizabeth Mow Let Date: *  
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to the county.  The schematic has been submitted to TxDOT. 

¶ Application for the US 377/Arvin Hill/Stewart realignment has been submitted to TxDOT.  First 

set of plans for turn lanes has also been submitted.  

US 377/Stewart/Arvin Hill Intersection Improvements 

CSJ: *  Schematic Approval: *  

Limits:  US 377 at Stewart and Arvin Hill Environmental Clearance: *  

Construction Cost: $4,000,000 ROW Acquisition Complete: Complete 

Description: 

Realign the roadway to create one 

intersection, instead of two on US 377 at the 

Stewart and Arvin Hill intersections (this is 

part of larger Arvin Hill project to widen 

roadway and improve drainage) 

Utility Relocations Complete: *  

Firm:  Denton County 100% Plans: *  

Key Contact: James Gossie Let Date: *  

 
Intersection 
Realignment 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical 

Exclusion.  Environmental constraints mapping is in 

progress.  Anticipate Public Hearing in September 2020. 

¶ Funding:  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this 

type of job.  ITS met with TxDOT Dallas District 

regarding future funding opportunities.  It was decided 

that Denton County should begin advanced planning to 

have project ready for Proposition 7 funding in FY 2018-

2019.      

¶ Public Involvement:  TNP is preparing for second round 

of city stakeholder meetings.  TxDOT preference is to 

complete conceptual schematic review before scheduling 

update meetings with the cities. 

¶ Schematic:  TNP submitted conceptual schematic to 

TxDOT on May 15, 2018.  On June 6, 2018, TNP held 

project status meeting and plan review with TxDOT and 

ITS.  TNP is refining conceptual schematic based on June 

6, 2018, meeting.  TNP to resubmit revised conceptual 

schematic sheets.  TNP is updating side street geometry 

per newly incorporated survey data.  TNP is evaluating 

crossing culvert hydrology.  Traffic data updated to 

include North Washington Street intersection.  TNP 

submitted updated conceptual schematic sheets to TxDOT 

on July 6, 2018.  TNP and TxDOT held a project review 

meeting on August 2, 2018.  TNP is developing 30% level 

schematic. 

¶ Survey:  TxDOT has contracted with sub-provider for 

survey & SUE.  Supplemental ground topo, flight aerial 

topo, and aerial photography have been completed.  

US 377 North 

CSJ: 0081-06-040 Schematic Approval: February 2020 

Limits:  From US 380 to north of Business US 377 Environmental Clearance: January 2021 

Est. Const. Cost: $142,315,815 ROW Acquisition Complete: *  

Project 

Description: 

Reconstruct and widen two-lane 

undivided rural roadway to six-lane 

divided urban arterial with raised median 
Utility Relocations Complete: *  

Firm:  TNP 100% Plans: *  

Key Contact: 
Chris Hartke, Daniel McCullough / 

TxDOT, Nelson Underwood 
Ready to Let Date:  August 2030 
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Current Activity : 
 

¶ ROW:  Acquisition is complete. 

¶ Utilities:   Green Springs Special Utility 

District line has been incorporated into 

construction contract. 

¶ Construction:  The project was awarded to 

Jagoe Public.  There are 159 working days and 

9 months of barricades.  See attached TxDOT 

construction report.  

FM 2164/Union Hill/FM 455 

CSJ: 0816-02-079 Schematic Approved: April 7, 2016 

Limits:  
Intersections of FM 2164 and Union Hill 

at FM 455 
Environmental Clearance: August 2, 2016 

Construction Cost: $1,280,176 ROW Acquisition Complete: August 2017 

Project 

Description: 

Realign intersection of FM 2164, FM 

455, and Union Hill 

Utility Relocations Complete: February 2018 

100% Plans: December 4, 2017 

Firm:  LTRA Let Date: March 7, 2018 

Key Contact: 
Massoud Manesh/TxDOT PM: Dawit 

Abraham 
Construction Complete: February 2019 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 6, 2018 
Report prepared by:  Keith Long 

 
Project:      CC 816-2-79 

Control:     0816-02-079 

Highway:   FM 455 

Limits:   At:  FM 2162 and Union Hill Road 

Contractor: Jagoe-Public Company 

 

TxDOT Project manager:   Keith Long            Phone:  (214) 207-6212              

Contractorôs Superintendent:  James Eaton           Phone:  (940) 232-4028 

 

Date Work Began:   July 11, 2018                                     

Anticipated Completion Date:  February 1, 2019 

 

 

Current Activities :   

 
Current activities include:  Placing new 6ò and 4ò water lines and gate valves; extending drainage 

culverts for road widening; embanking proposed Union Hill re-alignment. 

   

Narrative description of last monthôs activities:  Continuing to prep ROW; continued shoulder 

repair within project limits done by an existing maintenance contract; placing flex base and asphalt for 

westbound FM 455 shoulder.  Lime treating embanked earthwork on north FM 2164 and westbound 

FM 455 shoulder. 

 

Narrative description of activities planned for next month:  Prepping ROW on south side of FM 

455; connect new water line and remove or grout fill abandoned / existing waterline.  Close north FM 

2164; tie in new subgrade embankment to existing roadway and place asphalt. 

 

Traffic issues:  NA 

 

Plans for changes in traffic patterns:  Close north FM 2164 and detour traffic to FM 1190 to build 

new roadway and demolish the old roadway.  This is tentatively scheduled for early October. 

 

Item(s) of work currently controlling project completion:  Waterline 

  

Other items of significance:   None 
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Current Activity : 

 

¶ PS&E:  TxDOT design team made the 30% PS&E for CSJ 0135-10-057 (from Loop 288 to US 

377) on June 25, 2018.  The 30% plan comments have been addressed.  Currently working 

toward 60% plan set.  Estimated timeline for 60% submittal is in December 2018.  TxDOT 

consultant continues work on PS&E for CSJ 0135-10-050 (from US 377 to county line).  The 

30% submittal was made on July 27, 2018.  Consultant is preparing 60% PS&E.  Estimated 

timeline for 60% submittal is in January 2019. 

¶ ROW:  AECOM finalized proposed ROW. 

¶ Utilities:   Utilit ies notified of upcoming project at utility coordination meeting on April 19, 

2018.  Received test hold information for utilities that may be in conflict. 

¶ Funding:  For CSJ -050, TxDOT identified $47.1 million in Proposition 1 funds and $14 million 

in STP-MM for a total of $61.1 million; for CSJ -057, TxDOT identified $13 million in 

Proposition 1 funds.  US 380 has been listed as a project on the 10-year plan with an additional 

$28.6 million.  

US 380 

CSJ: 0135-10-050; 0135-10-057 Schematic Approval: April  24, 2017 

Limits:  
0135-10-050: from US 377 to Collin County line 

0135-10-057: from Loop 288 to US 377 
Environmental Clearance: June 29, 2018 

Description: 
Widen existing roadway from 4/6-lane to 6-

lane divided with intersection improvements 
ROW Acquisition Complete: June 2019 

Est. Construction Cost: $130 million Utility Relocations Complete: February 2021 

Firm:  
AECOM (EA and schematic); TranSystems 

and White Oak Engineers (PS&E) 
100% Plans: *  

Key Contact: 
TxDOT: Stephen Endres, Don Vo, 

Emmanuel Navarro 
Ready to Let Date: May 2021 

 CSJ: 0135-10-050 
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 CSJ: 0135-10-057 
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Current Activity : 

 

¶ Construction:  Roadway is open to two-way traffic.  Contractor is working on final headwall 

and installing two in-line drop inlets.  The fencing contractor continues installation of barbed 

wire fencing.  Two driveway culverts to be installed.  Final inspection expected in early 

October 2018.  

McReynolds Road 

CSJ: NA Schematic Complete: *  

Limits:  From Jones Street to FM 2164 Environmental Approval:  *  

Construction Cost: $6,900,000 ROW Acquisition Complete: Complete 

Project 

Description: 

Reconstruct and widen roadway to 

twelve-foot lanes with four-to-one safety 

slopes and construction of storm water 

facilities to convey a 100-year flood 

Utility Relocations Complete: Complete 

100% Plans: January 23, 2015 

Firm:  Pacheco Koch Construction Start Date: June 5, 2017 

Key Contact: Neal Welch, City of Sanger Construction Complete: October 2018 

McReynolds Road 
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